CHANGE ORDER NUMBER FOUR

PROJECT: Eldorado Parlovay Improvements
PROJECT NUMBER: CIP No. 07-0059 CONTRACT DATE: March 3, 2009
CONTRACT AMOUNT: $1,180,269.42
CHANGE ORDER #1: $66,463.05
CHANGIE ORDER #2: $31,312,25
CHANGE ORDER #3; $46,993.06
CHANGE ORDER #4: -$54,637.65 CITY COUNCIL DATE:  March 25,2010
DATE: March 10, 2010
CONTRACTOR:
Mr. Marty Murphy
JRJ Paving, LP
1805 Royal Lane, Suite 107
Dallas, Texas, 75229

PHONE: (214) 466-8340
FAX: (214) 466-8354

You are directed to make the changes noted below in the subjeci Contract:

CITY OF FRISCO, TEXAS:

Owner:
By: George Purefoy, City Manager

Dated:

NATURE OF CHANGES:

The items below are to reconcile the bid quantities and cost with the actual constructed quantities
and costs for items that came under (items in parenthesis) or over quantities shown in the plans
for the Eldorado Parkway Independence Parkway Infersection project,

. $ (718.34)
2 { Concrete Sireet Header (For Ex Pymt) 10 LF 1§ 10.00 $ (1,100.00)
{(P11)
3 8” White Solid Refl, PM TY1 (T2) 456 LE |$ 142 $ 64752
4 112”7 Yellow Median Line Markers 441 LF |$ 247 $ 1,089.27
(Type 1) (T3)
5 | 4”YellowSolidRefl.P.M.(Type 1) (T4) 915 LE % 095 $ 86925
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6 | 47 Whiine Broken Refl P.M. (Type 1) | 4,550 LF |$ 095 $ (4,322.50)
(T5)

7 | 247 White Solid Refl, P.M, (Type 1) 5 LF |$ 4.20 $ (21.00)
(T6)

8 | 24” Yellow Solid Refl, P.M, (Type 1) 810 LF |§ 4.20 § (3,402,00)
(17

9 | Raised Pavement Marker Type II C-R 146 EA 1§ 3.00 $ 438.00
(18)

10 | Raised Pavement Marker Type 11 A-A 76 EA | § 3.00 $ (228.00)
(T9)

11 | Single Reflective Jiggle Bars (CI A, 224 EA | § 10.50 $ (2,352.00)
Ty. I-
C) (T10)

12 | City of Frisco Traffic Barricades 2 LF [$ 3570 $ 7140
(T13)

13 | PVC Sch, 40 Conduit (2°) (w/ps) 213 LF | 8§ 485 $ 1,033.05
(IHumy) (F17)

14 | PVC Sch. 40 Conduit (City of Frisco) 213 LF |$ 546 $ 116298
(T18) | -

15 | PYC Sch, 40 Conduit (Frisco ISD) 426 LF | § 546 $ 2,325.96
(T19)

16 {PVC Sch, 40 Conduit (2”) (w/ps) 194 LE |§ 1442 $ (2,797.48)
(Illum) (Bored) (T20)

17 | PVC Sch. 40 Conduit (City of Frisco) 194 LF |$ 1545 $ (2,997.30)
(Bored) (T21)

18 | PVC Sch. 40 Conduit (Frisco ISD) 388 LF |§ 1545 $ (5,994.60)
{Bored) (T22)

19 | Silt Fence (Install/Maintain/Remove) 49 LF {$ 175 3 (85.75)
@1)

20 | Hydromulch (L4) 1,350 SY [$§ 093 $ 1,255.50

21 | Curlex (L5) 3,020 SY {$ L6 $ 3,503.20

22 { Project Mowing&Landscape Min (1.7) I MO |$ 1,050,00 1§ (1,050.00)

22| PVC (Sch 40) (27 Sleeve) (L8) 213 LF |$ 485 $ 1,033.05

23 | PVC (Sch 40) (6” Sleeve) (L.9) 213 LE |§ 9.89 $ 2,106.57

24| PVC(Sch 40)(2"Sleeve)Bored)(L.1 1) 194 LF |$ 1442 $ (2,79748)

25| PVC(Sch 40)(6"Sleeve)(Bored)(L12) 194 LE |§ 2452 $ (4,756.88)

26 | Drill Shaft(TRESIGPole)(36 IN)(TS2) | 44 TF |§ 33990 | $ (14,955.60)

27| Conduit (RM) (2”)(Mounted) (TS5) 5 LF | $ 1545 $ (B3175)

28 | Conduit (PVCYSCHDA40)(2”) (TS6) 3! LF 1% 4.85 3 (563.35)

29 | Conduit(PVCHSCHDA40)(2")Br(TS7) 351 LF | $ 1442 $ (5,061.42)

30 | Conduit (PVCY(SCHD4O)(4YTS9) 14 LE |§ 1056 $ 1,203.84
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31 | Condut(PVCYSCHDA40)4")Br(TS10) 351 LE {§ 18.54 $ (6,507.54)
32 | ElecConductor(No.8)Insulated {(TS13) 600 LE 1§ 093 $ (558)
33 | Lime Treated Subgrade (9”) (P5A) 198 SY |3 4025 $ (7,969.50)
34 | Lime (list. 62 LB/SY) (P6A) 6 TN 1$ 200,00 $ (1,200,00)
35 | Barricades,Signs, Traffic,Barrica(1'S4) ] MO {3$ 3,165.75 $ (3,165.75)
36 | Pedestrian Rail Base Plate Grinding 1 LS |$ 979.00 § 979.00
37 16” Curb 7.5 LF 4.00 (30.00)
TOTAL CHANGE ORDER AMOUNT $ (54,637.65)

These changes result in the following adjustment of Conltraet Price and Conlract Time:

Original Contract Price:

Net Increase / Decrease Resulting from Previous Change Orders:
Net Increase / Decrease from this Change Order:

Current Contract Priee including this Change Ordei:
Original Contract Time:

Net Increase / Decrease Resulting from Previous Change Orders:
Net Increase / Decrease Resulting from this Change Order:

Current Contract Time ineluding this Change Order;

1,180,269.42
144,768.36  12.27 %
(54,637.65) %
1,270,400.13  -7.09 %
150 Calendar Days
28 Calendar Days
0 Calendar Days
178 Calendar Days

The above changes are approved:
City of Frisco, Texas:

By: P E;.»

Name / Title:

Dated: LS~ lO

JRJ Paving, LP:

By: "///)

Name / Title: Mp erL(JM p,/g Jlel-
Dated: > ]{ﬁ,) (&

Pac | Ly\fﬁnﬁé/f [Eq\mf of W?mgev"i\w? Seruces
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